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916 Avondale Business 

Districts Gateway 

Signage

Avondale Avondale Community 

Council

06/10/08 rhardy NBD 0.00 0.00 0.00 0.00 Project/Construction 

Underway

 Design options identified.  Meeting 

with Avondale Town Center and 

Zoo have been contacted.  July 

request for location approval 

pending.  Design, fabrication and 

installation projected within $30,000 

budget.

02/10/10

98 Camp Washington 

Business District 

Improvement

Camp 

Washington

Camp Washington 

Community Board, Inc.

04/21/06 sstephens NBD 325,000.00 186,094.57 138,905.43 0.00 Project/Construction 

Underway

The shop drawings for the gateway 

sculpture are complete. There is a 

delay in the delivery of the material 

though, so the estimated timeline 

for completion of the gateway 

sculpture is early July 2010.

05/14/10

503 Camp Washington 

Business District 

Improvement Program 

(Phase II)

Camp 

Washington

Camp Washington 

Community Board, Inc.

06/08/07 sstephens NBD 225,000.00 0.00 225,000.00 0.00 Project/Construction 

Underway

Updates in 2007 project (PID #98). 04/29/10

506 Clifton Heights Old St. 

George Renovation and 

Adaptive Reuse

Clifton Clifton Heights Community 

Urban Redevelopment 

Corp

06/08/07 mgore NBD 25,975.09 0.00 25,975.09 0.00 Approved Project RLS submitted to law with contract.  

Exhibits are being drafted.

05/20/10

1477 Clifton Heights 

Streetscape Phase 1 - 

Old Town

Clifton Clifton Heights Urban 

Redevelopment 

Corporation

07/10/09 mgore NBD 410,000.00 0.00 410,000.00 0.00 Approved Project Bid numbers for flat project work 

received, still waitin on bid numbers 

for light poles.  $350K has been 

dedicated to flat work.

05/20/10

1480 Clifton Merchant Lot 

Recovery Project

Clifton Clifton Business and 

Professional Association

07/10/09 mgore NBD 30,000.00 0.00 30,000.00 0.00 Approved Project Contract has been sent for CBPA 

signature.

05/19/10

845 Clifton Plaza on Ludlow 

Ave.

Clifton Clifton Town Meeting 06/01/06 mgore NBD 300,000.00 125,929.40 174,070.60 0.00 Project/Construction 

Underway

Contractor has contacted Contract 

Compliance to resolve prevailing 

wage issue.

05/21/10

981 Clifton Sidewalk 

Enhancements

Clifton Clifton Town Meeting 03/01/05 mgore NBD 150,000.00 0.00 150,000.00 0.00 Approved Project Site Visit has been held, community 

has been updated,  contract with 

studio has been signed.  

Community engagement sessions 

are being planned.

04/21/10

1084 College Hill Expansion of 

the Gen Kress Parking 

Lot

College Hill College Hill Community 

Urban Redevelopment 

Corpora

06/17/09 SDronen NBD 0.00 0.00 0.00 0.00 Approved Project Awarded NBDIP funds 11/01/09

15 College Hill Mid-District 

Parking Project

College Hill College Hill Community 

Urban Redevelopment 

Corp

12/31/02 SDronen NBD 277,000.00 169,000.00 0.00 108,000.00 Project/Construction 

Underway

Still waiting on judge's ruling 

regarding relocation expenses.  Will 

begin getting demo quotes

03/02/10

16 College Hill NBD 

Gateways

College Hill College Hill Community 

Urban Redevelopment 

Corp

01/02/04 SDronen NBD 182,000.00 47,910.87 133,397.96 691.17 Project/Construction 

Underway

S Gateway constructed, awaiting 

fabrication of actual structure--

expected Feb/Mar install

01/13/10
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326 Columbia Square Town 

Center

Columbia 

Tusculum

Neyer/Columbia Square, 

LLC

01/10/07 eratterman NBD 2,550,000.00 1,591,293.50 688,601.45 270,105.05 Project/Construction 

Underway

Field checked MSD contractor's 

installation of fencing and temporary 

curb cuts at workshaft site on outlot. 

Met w. Steve Jones, MSD engineer, 

and Kurtinitis Interiors regarding the 

impending tunneling work.

04/21/10

505 Columbia-Tusculum 

Stanley Avenue 

Streetscape Improvement

Columbia 

Tusculum

Columbia-Tusculum 

Community Development 

Corporati

06/08/07 eratterman NBD 163,000.00 0.00 10,000.00 153,000.00 Approved Project Pre-construction meeting for MSD 

sewer replacement project in 

Stanley Ave.  Contractor confirms 

that he will be ready for streetscape 

contractor in September.

03/16/10

1482 Corryville Parking Lot 

Enhancement Project

Corryville Corryville Community 

Council

07/10/09 rhardy NBD 0.00 0.00 0.00 0.00 Approved Project

1147 Corryville Short Vine 

Revitalization

Corryville Short Vine Association 01/01/09 rhardy NBD 0.00 0.00 0.00 0.00 Project/Construction 

Underway

Determining use of remaining funds. 

Potential uses include purchase of 

street furniture, street banners and 

lighting improvements.

02/10/10

80 University Village Façade 

Improvement Program

Corryville 04/14/06 rhardy NBD 150,000.00 0.00 0.00 150,000.00 Approved Project project scope revised to clean 

sidewalks, paint crosswalks, parking 

stalls, remove and replace old 

fixtures, improve lighting etc.

12/04/09

819 East Price Hill Warsaw 

Ave Streetscape Phase II

East Price Hill East Price Hill 

Improvement Association

01/01/06 mgore NBD 550,000.00 360,897.68 189,102.32 0.00 Approved Project Progress meeting held.  Work is on 

schedule, no major problems to be 

reported.

05/04/10

907 East Walnut Hills NBD 

Streetscape - Phase IV

East Walnut Hills East Walnut Hills 

Assembly

06/13/08 eratterman NBD 0.00 0.00 0.00 0.00 Project/Construction 

Underway

Completed IDIS Set up form and 

submitted to M. Jones-Gant in 

Budget Office.

03/30/10

1079 East Walnut Hills Parking 

Lot Lighting

East Walnut Hills DeSales Corner Business 

Group

06/17/09 eratterman NBD 0.00 0.00 0.00 0.00 Project/Construction 

Underway

Ordinance authorizing capital fund 

expenditures on private parking lot 

property rec'd. from Law.  Sent 

transmittal memo on for review.

04/28/10

1483 Woodburn Parking Lot 

Lighting & Signage

East Walnut Hills East Walnut Hills 

Assembly

07/10/09 rhardy NBD 0.00 0.00 0.00 0.00 Approved Project

909 Clifton Heights Gateway 

Project-Signage, Lighting 

& Benches

Fairview - Clifton 

Heights

Clifton Heights Urban 

Redevelopment 

Corporation

06/13/08 mgore NBD 75,000.00 5,500.00 69,500.00 0.00 Approved Project Project is ready to begin. 05/20/10

915 Clifton Heights 

Streetscape Study - Old 

Town

Fairview - Clifton 

Heights

Clifton Heights Urban 

Redevelopment 

Corporation

06/13/08 mgore NBD 30,000.00 14,714.49 15,285.51 0.00 Project/Construction 

Underway

Project design complete. Project 

has has been bid.  Recvd quotes on 

flat work, waiting work on light 

poles.

05/20/10

913 Green Corner Studios and 

Marketplace

Kennedy Heights Kennedy Heights 

Community Council

06/12/08 kgragston NBD 25,000.00 6,550.00 18,450.00 0.00 Project/Construction 

Underway

1st voucher of $6,550 received 02/20/10

 PTS_Export_1_05-21-10__16_38_211  05/21/2010  4:39 PM  2 of 4



PID Project Title Neighborhood Applicant App Date Analyst Type Authorized Expended Encumbered Uncommitted Status Status Notes Notes Date

Community Development Projects

Division(s):  BD    ProjectType(s):  NBD    Analyst(s):  eratterman , GKoehler , kgragston , mgore , rhardy , SDronen , sstephens    Status(s):  Approved Project , Project/Construction Underway 

1096 Kennedy Heights Cultural 

Center Phase 1

Kennedy Heights Kennedy Heights 

Community Council

06/19/09 kgragston NBD 75,000.00 0.00 0.00 75,000.00 Approved Project This project is the balance of funds 

left from the 2009 NBDIP $100,000 

allocation to Kennedy Hghts.  

$25,000 was given to Green Corner 

Studios and Market Place as a 

capital arts grant.

04/29/10

1484 Kennedy Heights Cultural 

Center Phase 2 Gateway 

Enhancement Initiative

Kennedy Heights Kennedy Heights Urban 

Redevelopment 

Corporation

07/13/09 kgragston NBD 0.00 0.00 0.00 0.00 Approved Project

1485 Mt. Adams NBD 

Streetscape

Mt. Adams Mt. Adams Business Guild 07/10/09 eratterman NBD 0.00 0.00 0.00 0.00 Approved Project

82 Mt. Adams Streetscape 

Construction

Mt. Adams Mt. Adams Business Guild 04/20/06 eratterman NBD 750,000.00 66,423.00 0.00 683,577.00 Project/Construction 

Underway

Approved payment of final DOTE  

ID bill for construction management 

services in the amount $53,479.

04/23/10

1090 Mt. Adams Streetscape 

Construction - 

Underground Utility Cable 

Installation

Mt. Adams Mt. Adams Business Guild 06/18/09 eratterman NBD 0.00 0.00 0.00 0.00 Approved Project N. Quinn from Towne Properties 

coordinates private contractor to 

install brick pavers in sidewalk holes 

left by utility pole removals.  Work 

completed this date.

04/01/10

1486 Mt. Lookout Square 

phase 2

Mt. Lookout Mt. Lookout  Civic 

Association

07/10/09 kgragston NBD 900,000.11 24,799.09 875,201.02 0.00 Approved Project Lighting assmnt ltrs rcvd. 1st 

vVoucher for $26,237.57 rcvd & 

paid

04/01/10

897 Mt. Lookout Square 

Revitalization Project

Mt. Lookout Mt. Lookout  Community 

Development Corporation

06/13/08 kgragston NBD 0.00 0.00 0.00 0.00 Approved Project

502 Mt. Washington 

Beechmont Ave 

Streetscape III

Mt. Washington Mt. Washington 

Community Urban 

Redevelopment Corpo

06/08/07 eratterman NBD 113,000.00 0.00 0.00 113,000.00 Project/Construction 

Underway

Construction of gateway monument 

progressing well.  Vertical elements 

installed this week.

11/20/09

40 N. AVONDALE 

STREETSCAPE

North Avondale North Avondale 

Neighborhood Association

01/02/01 rhardy NBD 428,200.00 0.00 428,200.00 0.00 Project/Construction 

Underway

Project close-out unerway.  Final 

invoice to construction contractor 

approved.  Awaiting Public Services 

completion to paint poles at 

intersection of Reading and Dana 

Avenue to close project.

02/10/10

856 Northside Hoffner Street 

Building & Pkg. Lot

Northside Northside Business 

Association

10/16/08 SDronen NBD 131,000.00 0.00 151,339.72 -20,339.72 Approved Project Budget, Law, & HUD are OK with 

the transfer to the LLC and back.  

Deed was filed 2/24.  NBA now 

working on contract.

03/01/10

1104 Oakley Business District 

Traffic & Pedestrain 

Safety Project - Phase II

Oakley The Oakley Business 

District Advisory Council

06/19/09 SDronen NBD 0.00 0.00 0.00 0.00 Project/Construction 

Underway

$2M in TIF approved 2/10. 03/01/10

493 Oakley Square Traffic 

Safety and Ped Access 

PH1

Oakley Oakley Community Council 06/08/07 SDronen NBD 600,000.00 600,000.00 0.00 0.00 Project/Construction 

Underway

Project under full implementation, 

moving towards an October 

completion

03/01/10
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912 OTR Main Street Parking-

Design/Feasibility Study

Over-the-Rhine Over-the-Rhine Community 

Council

06/13/08 eratterman NBD 30,000.00 0.00 0.00 30,000.00 Project/Construction 

Underway

Scheduled meeting w. Walker on 

Mar 1 to discuss follow up actions 

re: parking study, in light of 

impending parking shortage due to 

late 2010 loss of Broadway 

Commons parking (1600 spaces).

02/25/10

494 OTR Vine Street 

Streetscape

Over-the-Rhine Over-the-Rhine Community 

Council

06/08/07 eratterman NBD 199,250.00 174,283.00 0.00 24,967.00 Approved Project Decision made to include another 

half block, east side between 13th & 

Mercer, in this phase of construction 

as a result of having remaining 

funds.

10/12/09

904 OTR Vine Street 

Streetscape, Phase II - 

12th/Jackson St

Over-the-Rhine Central Vine Street 

Business Association

06/13/08 eratterman NBD 0.00 0.00 0.00 0.00 Project/Construction 

Underway

Directed M. Andrews, project 

architect to proceed with design of 

sidewalk segment for 12th & 

Jackson property.

04/08/10

501 Re-establishing the 

Center of the Roselawn 

Business

Roselawn Roselawn Associates LLC 06/08/07 SDronen NBD 129,750.00 1,800.00 126,828.09 1,121.91 Approved Project Funds are available for the project.  

I've recommended to CC members 

individually that we should return 

this money.  They are waiting to 

hear from Paran's project.

03/01/10

60 Lincoln Corner Parking Walnut Hills Walnut Hills Community 

Council

12/31/02 rhardy NBD 7,230.00 0.00 7,230.00 0.00 Project/Construction 

Underway

repairs to Lincoln-Gilbert park 

underway.  Removal of trees, 

repair/replacement of pavers, 

sandblasting by Forevergreen.  

DOTE inspection completed.

07/29/09

59 WALNUT HILLS E-

COMMERCE CENTER

Walnut Hills Walnut Hills Community 

Council

12/31/01 rhardy NBD 54,090.00 0.00 54,090.00 0.00 Approved Project closed project. 12/04/09
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